
New Jersey Department of Transportation 
CORRECTIVE  ACTION  NOTICE 

QUALITY MANAGEMENT SERVICES 
 Manager:  Lynn Rich  Telephone:  (609) 530-2505 

 
CAN No.  CAN060 
_________________ 
 
Approved:  
Date: 12/16/04 
 

Subject:  Restriction of lanes beyond the allowable lane closure hours 

Bureaus/Groups Affected: Project Planning and Development 
            Designers (In-House and Consultant) 
            Quality Management Services 
            Construction Services 
            Traffic Operations 

Description of Issue(s): 
When contractors restrict lanes beyond the allowable lane closure hours, additional delays and road user 
costs are incurred by the traveling public. To ensure that contractors rectify or minimize losses in both time 
and money experienced by the traveling public, several changes are being implemented into the NJDOT 
Road User Cost Manual (RUC). 

Corrective Action Plan: 
The following changes are made to the NJDOT Road User Cost Manual (henceforth referenced as “RUC”): 

1. Section 3.8 “Road User Costs”, page 3-22 

• In the first sentence under the heading “Calculated Road User Cost (CRUC)”, “a 50% reduction 
factor” is changed to “75%”. 

2. Section 4.4 “Road User Charge”, page 4-3 

• The Maximum Allowable Road User Charge (MARC) value is changed from “$5,000” to 
“$10,000”. 

3. Section 4.5 “Lane Occupancy Change” , page 4-4 

• The second and third sentences are deleted from the third paragraph and replaced with the 
following: “For every minute of overrun, the chargeable rate shall be used”. 

• The maximum Lane Occupancy Charge value is changed from “$5,000” to “$10,000”. 

Implementation:  Changes must be implemented in all applicable Department projects scheduled for 
receipt of bids at least one week after the date of the Corrective Action Notice.  All necessary addenda 
and/or addenda to postpone the receipt of bids must be issued to ensure compliance. 

 
 


